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TO . Chief, Industrial Division, CRR DATE: 2 March 1959
rrOM : Chilef, Electronic Equipment Branch, ORR

SUBJECT: Monthly Activity Report, February, 1959

1. Status of Branch Projects:

a) Project 36.1935, "Trends in the Electronics Industry of the USSR."

Due D/I: 5 January 1959

Review of this project has been completed by StVPB and it 1s belng
prepared for final publicatlon.

b) Project 36.2378, "prends in the Electronics Industries of the European
Satellites,  FPhase I, East Germany. !
Due D/I: 19 January 1959
Due St/PR: 1 March 1959

Phaese 1 of this Project, Eest Germany, has been forwarded for
Division review. Phase 2, Hungary will begin 1 April, assigned to Mr.

¢) Project 36.2005, "Trends in the Electronics Industry of Communist China."
Due D/I: 1 February 1959
Due St/PR: 1 April 1959
anaryst: [ ~>1/%2

This project has been forwarded for Division %eview.

a) Project 36.1556, "The Electron Tube Industry of the USSR."

s AR

Due D/I{ 15 Fébruary 1959
Due St/PR: 15 March 1959 :

analyst: [N  25X1A%

This project is still in the hands of the Branch Chief for a re-
statement of methodology. Review of projects 36.2065 and 36.2378, and
preparation of FY-60 program has held up completion. The basic work
remaining is a recalculation of some gtatistical material and retyping
of the methodology. It will be submitted to D/I by 15 March, wlthout
fail. A small amount of new information is also being incorporated.
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e) Project 36.2377, "The Production and Utilization of Semi-Conductor
Elementg in the USSR."
Due D/I: 15 February 1959
Due St/PR: 15 April 1959

The project analyst has not completed the remaining work which
wag scheduled to have been completed by 15 February. The problem
appears to be in the completlon of detail necessary for preparation
in final draft form (foreword, summary, source list, etc.) The
analyst has been given until 15 March to complete the project. A
re-assignment of the project will be made on 9 March i1f progress is
not noted by that time.

f) Project 36.2396, "The Impact of Guided Missile Requirements on the
Soviet Electronics Industry.”
Due D/I: Open

2ox1a0a  Assayer: |

Progress to date on this project has been limited to the acquisi-
tion of deta which completely defines the electronic ground support
equipment of weapons system 315A (Thor) in terms of physicsel character-
istics, use patterns, and unit prices. These data were received from
a classifled publication by a U.S. manufacturer which appears to be a
unique type of report. Efforts are being made to discover whether ad-
ditional publications of this type exist. Other data received from the

Department of Defense are too aggregative for use in this project. 25X1A5a1
25X1A9%9a as conferred with officials of the
25X1A5a1 , which has a problem that 1s essentially the same as

his: the development electronic costs for US missile systems. [l 1= 25X1A5a1
presently attempting to refine existing factorsiused in estimating US

production of electronic eguipment for missiles, To the extent that

25X1A5a1 M is supported in this job by US manufacturers, we will be able to

obtain valuable information from them.

2. BStatus of Support Projects:

Work is now fully underway on the 1959 Soviet NIE?program. Emphasis
is belng placed on the refinement of the Military, Industrial, and Civil
Communications sub-sector estimeates. ’

The Branch has been informed that the 1959 contribution to the ChiCom
NIE will be satisfied by the estimate cards prepared for project 36.2065.
A copy of this project has been forwarded to A/F for coordination and review.

=oRel
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A project initiation memorandum will be prepared and forwarded within a
few days requesting the initiation of a project in support of 00/C, in con-
nection with the time required for ﬁto spend in the next two months 25X1A9a
on the Exchange Program.

Some difficulty 1s being f&lt in the preparation of the Branch con-
tribution to the Soviet NIE on Science and Technology. I h=s dis- 25X1AQ9a
25X1A9a cussed this vith | The contribution willl be delayed slightly
beyond the 2 March deadline.

3. Changes 1n Estimates:

Intelligence on Soviet production of consumer radio and televislon sets
now indicates that the original 1960 goals will not be met until at least
1965. These plan revisions are probably connected to the| inabillty of the
USSR to meet the originel goals in electron tube production (original goal
1960-200 million tubes; I/EE estimate 1960-150 million tubes). Current in-
formation indicates, however, that the USSR will be gble to offset the dif-
ficulty in electron tube production by a production of transistors in excess
of their originsl 1960 plan goals, and by increased life~expectancy and re-
liability of electron tubes produced in 1959 and 1960. !

L. Relationship With Other Components:

This Branch 1s now providing support to the USASIA anslyst who is pre-
paring a contribution to the China NIS.

The Branch was visited by two representatives of the Army Securlty
Agency Board, who requested advance coples of five Branch projects. They
were allowed to read draft coples of four of these projects, and have been
promised early coples of the final reports. Draft texts were not furnished
to them for retention.

A meeting was held with S/COM representatives to coordinate research
on the Soviet Air Defense NIE.

25X1A%a B - bccn requested to participate in providing intelligence
support to the US COCOM Delegation. A meeting will be held in Daytom, Ohio
to lay the groundwork for the 1959 negotiationms.

This Branch will participate with St/FM in an examination of Soviet

manufactured electronlc goods as soon as permission is receilved to visit
the US firm which imported the goods.
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5. Tubure Plans:

Requests are béing prepared for personnel of this Branch to visit several
electronlcs mamufecturing firms during the remsinder of FY-1953. The visits
will include firms manufacturing electronic computers, electronic components
of missile systems, and semi-conductors.

A meeting concerning coordination between ORR and 0SI and between the
SIC snd EIC subcommittees concerned with intelllgence on electronics is scheduled
to be held during the week of 2 March 1959. The meeting will include the DAD/RR,
Secretary of the EIC, and a representative of this Branch.

25X9A6 25X1A9a
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